Nevada Environmental Response Trust 2018 Milestones

2018 Priority Target Completion Disposition of
Date Date Milestone
1. Monitor and Report Mass Flux at identified June 30" April 30 Completed/reoccurring
transects semiannually
2, Continue optimized management of the Dec 31% Dec 31% Completed/reoccurring
GWETS te maintain existing hydraulic
capture
3. GWETS Up-time >95% Dec 31% Dec 31* Completed/reoccurring
4, Weir Treatment Plant to operate without TSS Dec 31 Dec 31% Completed
or Perchlorate Excursion Measured at OQutfall
(After delivery at SNWA Flange)
5. AP-5 Solution Treatment (Decision/Options) April 300 April 63‘ and Completed
26"
6. AP-5 Pond Closure (Contingent on item #5) Dec 3151 Oct 2018’ Completed’
7.  Installation of NERT COPC Treatment Plant Dec 317 Postponed” To 2019%
on TIMET Site (Perchlorate and Chromium)
8. Unit 4/5 Investigation Data Submittal July 31° Jaly 31° Completed
(DVSR/EDD)
9. Phase II1 RI Field Work Completed Dec3lt’ Postponed to Mods 1-3 completed’
2019
10. Treatability Studies/Pilots -
A. SWF Treatability Study Report Submitted  Sept 50° Postponed’ Mar 31, 2019!
b. In-situ Chrome Treatability Study Report =~ March 30™ March 227 Completed
Submitted
¢. Vacuum Enhanced Recovery Pilot Report Sept 30" July 128 Completed
Submitted
d. Unit 4 In-Situ Bio Field Work Start June 30™ May Completed
e. Las Vegas Wash Bio Treatability Study Dec 317 March Completed
Field Work Start
f. Galleria Rd ZVI Ficld Work Start June 30% April Completed
g. Galleria Rd In-situ Bio Field Work Start June 30" March Completed
h. H2 Bio Reactor Pilot Test Start (APT Dec 3157 Postponed® To Jan 31, 2019°
Water)
11. AECOM Temperature Survey (DTS) Field March 30% March 24" Completed
Work Complete
12. AECOM Phase I Well Installation Report Sept 30t ° Oct 15M° Draft submitted
Submitted
13. AECOM Phase 1T Well Installation WP Dec 31 Dec 24 Completed
Submitted
14. Phase VI Groundwater Model (Include F & T)  Dec 315V Postponed’ To Aug 31, 2019
Submit
15. Implement Independent Cost Evaluations on June 30" June 30" Team under contract
identified projects before June 30°
16. Greener Cleanups — Submit Work Plan with June 30 June 29 Completed/reoccurring
anticipated costs, expected benefits, and
timeframes to implement selected BMP’s in
2018,
Notes:

1 Field efforts completed during October 2018. Report coming.

2 Postponed deliverable date to Dec 31, 2019, therefore will be included with 2019 milestones.
3 Was September 30™ moved at mid-year check-in to December 31%. Work completed through Phase III RI modification 3.
Mod 4 and 5 are to be completed by June 30T,
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4 As requested by NDEP, NERT has completed 3 rounds of carbon donor injections and post-injection monitoring in
ongoing. The original report submittal date of September 30, 2018 assumed only 2 injection events would occur. Accordingly
NERT proposes rescheduling this date to March 31, 2019 to accommodate the additional time necessary to complete the third
injection event, post-injection monitoring, and report preparation. NERT has received NDEP’s approval of Treatability Study
Modification No. 6 and will continue to provide updates via the monthly progress reports.

5 The technical roundtable was conducted on November 7, 2018. Given concerns expressed by MET the work plan has yet to be
submitted to NDEP. NERT proposes rescheduling the work plan submittal due date from December 31, 2018 to January 31,
2019.

% Drilling program was aligned to dovetail into other downgradient projects as opposed to mobilizing a 3" rig and crew resulted
in a few week delay to project.

7 As requested by NDEP, NERT will submit the Phase 6 groundwater model (including the fate and transport model) after all
data collected as part of the RI have been integrated into the model. Based on the current schedule for completing planned RI
field work NERT proposes rescheduling the due date from December 31, 2018 to August 31, 2019. This change should allow
sufficient time to integrate any data collected during the Phase 2 groundwater investigation in the Downgradient Study Area.

8 As discussed during the Mid-Year Check-In Meeting, NERT has the independent cost evaluation team in place and ready to
review the field implementation cost estimates. This team was secured before the scheduled date of June 30, 2018 and they
have reviewed the treatability study work plans. However, since the Phase 1 site characterization data evaluation, bench scale
laboratory testing, and detailed design of each treatability study is still underway, the cost evaluations will be completed at the
appropriate time in the near future when the required information is available for review. Nevertheless, NERT does not
anticipate that this process will delay completion of the Feasibility Study.
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